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FLo0l, Progress Report '“"jf% 2
for the Period 1 July through 30 November 1963

(eneral

Tils contract will provide spare dsvices and sub-assemblles for systoma
produced under Contracts KD35LO, FLLOOL; P. O. 13832 and P. 0. 12393,
In addition, three separate itemss ECP-1 Nav, Panel Change; ECP=1
Reprogram Computer; and Scope Changs #1 System Test Rack are included
as pary of this contract.

Work Accomplished = 1 July through 30 November,
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A1l piecs parts including inertial eompsnenis are on grdels
Pabrication has commenced,
ECP=l was begun but halted pending custome%' technical directlon.

Scope change #1, System Test Rack procurement began in October
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Dolivery of FYL96h spares will begin in January 1964 and continue
through June 196k,

The priority for delivery of 196}y spares will be on devices such as
modules and subeazsemblies which will be used in overhaul) and repair
of returned gooda,

‘Major devices and field spares will be deliversd in the second quarter

of calendar ysar 196lL,
Al deliveries ars scheduled to be complete by 30 June 196h,

Definition of FY1965 spares is being worked on now in order to facili-
tate new provisicning in an expeditious manner,

A dotall schedule will be submitted in the next report.

Finanelal Status

A financinl summory sppears below:
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V. Ovartime Status

A table of hours ugsd from 1 July through fiscal November (17th) with
& Docember fovecastb appears bolows

Poriod Sfisealz No, of Weeks ya. Requested Hrs, Expended
1 Jul = 28 Jul L N/A

29 Jul - 25 Aug b N/A

26 Aug - 22 Sep L N/A 20

23 Sep - 20 Och 4 N/A 27

21 Oct - 17 Nov L N/A A9

18 Nov « 31 Dsc é 300

Your epproval is rsquested,



